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1.  INTRODUCTION 
This document provides the Contract Data Requirements List (CDRL) of the Data Items (DI) that shall be provided by the 

SN Ground Segment Sustainment (SGSS) contractor as data deliverables in support of the SN Ground Segment  

development.  Section 1.0 includes the introduction and the description of the CDRL document.  Section 2.0 provides 

definitions for the identification, delivery and acceptance of the CDRL DIs.  Section 3.0 provides a summary listing of the 

CDRL DIs with the related identification number, proposal inclusion, acceptance, and submission information.  Section 

4.0 provides the Data Item Description’s (DIDs) for each CDRL DI in section 3.0. 

2. IDENTIFICATION, REFERENCE, DELIVERY, AND ACCEPTANCE  
The transmittal letter and/or email for all deliverables shall be addressed to the SN Ground Segment  

Sustainment  Contracting Officer at: 

 TBD 

The following definitions and instructions apply to Tables 11 through 10. 

2.1 ID 

The information in the ID column identifies the Data Item by functional category and a sequential number 

within that category.  The data item prefixes and the associated functional categories are listed below. 

 

Data Item Prefix 

 

Functional Category 

PM Program Management 

CM Configuration Management 

IS Information Security 

SE System Engineering 

RE Review Packages 

SW Development 

IT I&T and Transition to Operations 

MA Safety and Mission Assurance 

TR Training 

OM Maintenance and Operations 

Table 1 – Data Item Prefix and Associated Functional Category 
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2.2  Title 

The CDRL Title describes the required data, or document that is traceable to specific elements of the 

functional category breakdown structure. 

2.3 Reference 
The reference is the Statement of Work (SOW) or other requirement associated with the Data Item.  

2.4 Proposal 
An “X” in this column indicates that a preliminary version of the Data Item shall be included with proposal. 

2.5 Contract Submission 

Submission Information includes: 

2.5.1 Maturity Information 

Initial:  The initial submission of an item.  To be completed with available information as of the time of 

preparation for the due date. 

Update:  The best up-to-date information available at the time.  Any updates shall require the same 

"approval/review" process as was required for the previous submissions. 

Final:  The complete thorough submission of an item for approval, review, or information.   

2.5.2 Additional Definitions 

Meaning for terminology used in CDRL is as follows: 

The term “shall” designates a requirement.  The terms “will” and “is” designate statements of fact. 

The term “(TBD)” means, “To Be Determined”, applied to a missing requirement means that the contractor 

determines the missing requirement.   

The term “(TBR)” means, “To Be Reviewed”. This is applied to requirements or values that are subject to 

review by the Government and the contractor.  The “TBR” merely provides an indication that the value has the 

potential to change in a future modification.   

The term “(TBS)”means, “To Be Supplied”, identifies missing or incomplete information, values, or data 

needed to fulfill a requirement.  The Government will furnish values for items identified by a TBS.  The 

Government will provide a date or milestone for each TBS requirement”. 

The term “SGSS Contractor Development” (SGSSCD) is applied to the SGSSCD architecture and functionality 

being provided directly by the SGSS contractor, hereafter referred to as “contractor”.   

The term “SGSS Associate Developments” (SGSSAD) specifies SGSS architecture and functionality being 

provided by associate activities, such as antenna, telecommunications, user interface, and algorithms. Some of 
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these may be provided to the SGSSCD as GFP to be delivered as part of the SGSSCD deliverables while other 

GSADs will supply interface(s) for the SGSSCD 

The term ATP means Authority to Proceed. 

The term ATO means Authority to Operate 

The term DACA means days after contract award. 

The term Monthly means monthly by the 15th of each month or as required or as modified by CO. 

The term Bi-weekly means submitted with Bi-weekly Status Reports by Tuesday close of business or as 

modified by CO. 

The term Weekly means submitted weekly by Friday close of business or as modified by CO. 

The term Days means unless indicated otherwise, calendar days. 

The term POP means Period of Performance referring to contract POP. 

The term As Generated means After each initial edition, revision, addition.  Items that are critical to schedule, 

performance, or interface shall be transmitted to Ground Segment Project within 48 hours of generation. 

The term As Required means items updated and delivered as required at the direction of the CO. 

2.5.3 Delivery Format 

Unless otherwise indicated under Hard Copy, all data items shall be delivered in electronic format to a SGSS 

Project specified web portal.  Electronic deliverables shall be delivered in the following formats unless 

otherwise approved by the CO: 

 Text Documents: Microsoft (MS) Word 

 Presentations: MS PowerPoint 

 Spreadsheets: Microsoft Excel  

 Database: Delimited ASCII files accompanied with database schema document defining tables and 
entries. 

 Schedules:  MS Project 

 Schematics and Drawings: PDF and Microsoft Visio 

 Photographs: JPEG or current industry standard. 

 Video: Any readily available open standard (e.g., AVI, MPEG) 

For hardcopy deliverables, the number of copies is indicated in the Hard Copy column.  All hardcopy 

deliverables shall be delivered to: 

 SGSS Project Documentation Manager 
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Address (TBS) 

Hard Copy includes data that is typed, drawn or printed on paper by common conventional practices.  If 

required, the original, a reproducible or the record copy shall be produced, or reproduced, for distribution as 

printed copies. 

Electronic format deliverables shall have file names that indicate the CDRL number and the contract 

submission type. For example CDRL-PM-01-Initial. 

The title page of all CDRLs shall contain the CDRL number, contract submission type and the date. 

2.6 Contract Acceptance Code 
The following codes apply to all submissions of the CDRLs (i.e., initial, final, and updates) as 

identified in Table 2. 

A –Approval –Documents in this category shall require submission to the SGSS Project within the 

time specified and written approval prior to Contractor implementation.  Requirements for 

resubmission shall be as specified in letter(s) of disapproval.  The SGSS Project will act on items 

requiring approval within 30 days of receipt of the item. 

R –Review –Documents in this category shall be submitted to the SGSS Project within the time 

period specified, and will be subject to evaluation.  These documents shall be implemented upon 

issuance unless otherwise noted.  However, when an evaluation reveals inadequacies in a 

document, the Contractor shall correct the document as required. 

I –Information –Documents in this category will be used by the SGSS Project to determine current 

project status and progress and for future planning requirements. 

2.7 Format 

Unless otherwise specified in the individual Data Item Description, contractor format is acceptable. 

2.8 Documentation Change Procedures 

The documentation change procedures that shall be followed are described below. 

 The contractor shall issue documentation change notices (DCNs) whenever minor changes or updates 
occur in data items that have been delivered to the Government. 

 Change bars shall be used to indicate changes or updates.  

 When major changes to a document are made, a complete revision of the document shall be issued 
and delivered to the Government. 

2.9 Document Markings 
Documents containing materials or information covered and controlled by International Trafficking in Arms 

Regulations (ITAR) or Export Administration Regulation (EAR) regulations, as determined by the contractor, 
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shall be so marked on the cover and on pages containing such materials. Documents containing contractor 

Proprietary materials or information, as determined by the contractor, shall be so marked on the cover and on 

pages containing such materials.   

Documents shall not be unnecessarily or unjustifiably marked with restrictive or limiting labels, nor shall such 

labeling be applied frivolously. 



 

 Page 9 

 

3. CONTRACT DATA REQUIREMENTS LIST 
Tables 1 through 11 are the Contract Data Requirements List. See Section 2.0 for explanation of terms. 3.1 Project Management 

3.1 Program Management 
Table 1 – SGSS Contract Data Requirements List – Project Management 

ID Title Ref 1  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

PM-01 Project Management Plan SOW 112 

3.14.1.1 

 30 DACA 90 DACA   A 

PM-03 Integrated Master Schedule SOW 115 

242 

3.14.1.1 

  30 DACA monthly  A 

PM-04 Subcontract Management Plan SOW 414  30 DACA 90 DACA   A 

PM-05 Small and Disadvantaged Business Subcontract 

Plan 

   90 DACA   A 

PM-06 Monthly Project Status Review (MPSR) SOW 241   Monthly   I 

                                                           
1
  SOW Reference 
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Table 1 – SGSS Contract Data Requirements List – Project Management 

ID Title Ref 1  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

PM-07 Weekly Status Reports SOW 587   Every week   I 

PM-08  Meeting Minutes SOW 417  Meeting + 1 

day 

   R 

PM-09 Contract Performance Report (CPR) SOW 130   After the 15th 

day of the 

month of 

contract 

award 

On the 

15th day of 

the month 

 R 

PM-10 Earned Value Measurement System (EVMS) Plan SOW 418 

216 

  IBR-6 weeks   R 

PM-11 Integrated Baseline Review (IBR) Data Package SOW 

126, 116 

 IBR–6 weeks IBR  Upon 

approved 

rebaseline 

 R 

PM-12 Financial Reports SOW 585   Monthly per 

NPR 9501.2D 

Quarterly per 

Due the 

15th Day 

of the 

month 

 R 



 

 Page 11 

 

Table 1 – SGSS Contract Data Requirements List – Project Management 

ID Title Ref 1  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

NPR 9501.2D 

PM-14 Risk Management Plan SOW 133  60 DACA 90 DACA MDR – 2 

weeks  

 A 

PM-15 Risk Report SOW 135 

SOW 137 

 90 DACA  Monthly  R 

PM-17 Discrepancy Report SOW 3.9 

SOW 378 

SOW 436 

SOW 386 

SOW 387 

MAR 180 

  As Generated   CAT I&II – A 

Cat III & V - R 

PM-18 Action Items SOW 526   As Generated   CAT I&II – A 

Cat III & V - R 

PM-19 Cost Analysis Data Requirements (CADRe) SOW 584  60 DACA 60 DACA PDR-45d, 

CDR+45d, 

Project 

Delivery 

 A 
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Table 1 – SGSS Contract Data Requirements List – Project Management 

ID Title Ref 1  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

+90d 

PM-20 Option Management and Implementation Plan SOW 620 

SOW 621 

 30 Days After 

Option Start 

60 Days after 

Option Start 

  A 
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3.2 Configuration Management 
Table 2 – SGSS Contract Data Requirements List – Configuration Management 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

CM-

01 

Configuration Management Plan SOW 139  60  DACA 90 DACA As required  A 

CM-

02 

SGSS Document Tree SOW 593  MDR-2 

weeks 

PDR-2 weeks CDR – 2 

weeks  

 R 

CM-

04 

SGSS Drawing Tree SOW 594  PDR-2 weeks CDR-2 weeks CDR + 30 days  R 

CM-

05 

Configuration Item Identification List (CIIL) SOW  

551 

 PDR-2 weeks CDR-2 weeks CDR + 30 days 

SAR 

 R 

CM-

08 

Configuration Control Board Minutes SOW 546   As 

generated 

  R 

CM-

09  

Engineering Change Requests SOW 592   As 

generated 

  A 

CM-

11 

Waiver Request SOW 144 

MAR 102 

  As 

generated 

  A 
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3. Program Security 
Table 3 – SGSS Contract Data Requirements List – Program security 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

PS-

01 

IT System Security Plan SOW 196  MDR-2 

weeks 

PDR CDR, every 3 years  and 

whenever a significant 

system changes occurs 

 A 

PS-

02 

IT Systems Security Assessment SOW 198  PDR-2 weeks ATO-3 

months 

Annually and whenever 

a significant system 

change occurs 

 A 

PS-

03 

IT Security Risk Assessment SOW 198  PDR-2 weeks ATO-3 

months 

Every 3 years and 

whenever a significant 

system change occurs 

 A 

PS-

04 

IT Contingency Plan SOW 199  PDR-2 weeks ATO-3 

months 

CDR and whenever a 

significant system 

changes occurs 

 A 

PS-

05 

Certification and Accreditation Support 

Documentation 

SOW 200  PDR – 2 

weeks 

ATO – 3 

weeks 

Every 3 years and 

whenever a significant 

system change occurs 

 A 

PS- Interconnection Security Agreement   PDR – 2 

weeks 

ATO- 3 

weeks 

CDR, When there are 

external interface 

 R 
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Table 3 – SGSS Contract Data Requirements List – Program security 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

06 changes  or significant 

system changes 

PS-

09 

Program Security Plan   90 DACA  Every 3 years and 

whenever a significant 

program change occurs 

 A 
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3.4 Systems Engineering 
Table 4 – SGSS Contract Data Requirements List – Systems Engineering 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

SE-

01 

Systems Engineering Management Plan 

(SEMP) 

SOW 264  90 DACA SRR – 2 

weeks 

  A 

SE-

27 

Technology Assessment Report   SRR – 2 

weeks 

PDR – 2 

weeks 

  R 

SE-

10 

Technology Development Plan SOW 368  MDR – 2 

weeks 

PDR – 3 

weeks 

CDR – 3 weeks  A 

SE-

02 

 SGSS System Requirements Document  SOW 268 

SOW 291 

  SRR – 2 

weeks 

MDR – 3 weeks  A 

SE-

03 

SGSS  Concept of Operations SOW 268 

SOW 473 

  90 DACA 

months 

SRR – 3 weeks 

MDR – 3 weeks 

PDR – 3 weeks 

CDR – 3 weeks 

 A 

SE-

04 

SGSS Element Requirements Specification SOW 268 

SOW 291 

  MDR-2 

Weeks 

Element 

PDR-3 weeks 

Element PDR+ 60 Days  A 
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Table 4 – SGSS Contract Data Requirements List – Systems Engineering 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

SE-

05 

SGSS Element Software Requirements 

Specifications 

  Element 

SWRR – 3 

weeks 

Element PDR 

– 3 weeks 

PDR + 60 days  R 

SE-

07 

Requirements Verification Traceability Matrix SOW 385  SRR-2 Weeks MDR-3 

weeks 

PDR – 3 weeks, CDR – 3 

weeks, TRR – 3 weeks,  

SAR – 3 weeks 

 R 

SE-

08 

SN External Interface Requirements 

Documents 

 

SOW 279 

SOW 291 

   SRR – 3weeks 

MDR – 3 weeks 

MDR+ 60 Days 

 A 

SE-

09 

SN External Interface Control Documents SOW 279    MDR – 3 weeks 

 PDR –3 weeks 

CDR - 3 weeks  

 A 

SE-

27 

SGSS Internal Interface Requirements 

Document 

  MDR – 3 

weeks 

PDR –3 

weeks 

CDR - 3 weeks   A 

SE- SGSS Internal Interface Control Document SOW 268  PDR – 3 CDR –3 TRR-2 weeks   R 
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Table 4 – SGSS Contract Data Requirements List – Systems Engineering 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

28 weeks weeks 

SE-

11 

SGSS Architecture Description Document 

(ADD) 

SOW 268  MDR – 3 

weeks 

PDR – 3 

weeks 

CDR – 2 weeks s   R 

SE-

12 

SGSS Element Design Description SOW 268  Element 

PDR-3 Weeks 

Element 

CDR-3 weeks 

Element CDR+ 60 Days  R 

SE-

16 

Studies and Trades SOW 282  As required As required As required  R 

SE-

17 

Modeling and Simulation Plan SOW 285  SDR- 3 weeks CDR – 3 

weeks 

CDR + 60 days  R 

SE-

18 

Modeling and Simulation Analysis Report SOW 287   As required As required  R 

SE-

19 

SGSS Performance Verification Plan SOW 290  PDR – 3 

weeks 

CDR – 3 

weeks 

As required  A 

SE-

20 

SGSS Performance Verification Reports SOW 294  - Within 30 

days of each 

verification 

As required  R 
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Table 4 – SGSS Contract Data Requirements List – Systems Engineering 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

event 

SE-

21 

Engineering Peer Review Plan   ATP + 30 

days 

ATP + 90 

days 

As required  R 

SE-

22 

Engineering Drawings SOW 593  CDR – 1 

week 

1 week prior 

to PSR(s) 

As required  I 

SE-

23 

Product Definition and Users’ Guide 

Document 

  CDR- 3 weeks SAR – 3 

weeks 

SAR + 60 days  R 

SE-

24 

Engineering Peer Review  Data Packages SOW 307   AS required   R 

SE 

25 

Technology Refresh and Sparing Plan SOW 548  PDR- 3 weeks CDR – 3 

weeks 

yearly  A 

SE-

26 

Software and Systems Metrics Report SOW 243  SRR+30  monthly  R 
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3.5 Review Packages 
Table 5 – SGSS Contract Data Requirements List – Review Packages 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

RE-

01 

Systems Requirements Review (SRR); SGSS Input 

Package 

SOW 

549 

  SRR – 2 weeks  SRR + 30 days  40 

Color        

60 

B&W 

R 

RE-

02 

Mission Definition Review (MDR) ; SGSS Input 

Package 

SOW 

549 

 MDR – 2 

weeks 

 MDR + 30 days  40 

Color        

60 

B&W 

R 

RE-

03 

Software Requirements Review (SWRR); SGSS Input 

Package 

   SWRR – 2 

weeks 

 SWRR + 30 

days 

 40 

Color        

60 

B&W 

R 

RE-

05 

Preliminary Design Review (PDR); SGSS Input 

Package 

SOW 

549 

  PDR – 2 

weeks 

 PDR + 30 days  40 

Color        

60 

B&W 

R 
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Table 5 – SGSS Contract Data Requirements List – Review Packages 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

RE-

06 

Element Preliminary Design Review (PDR); SGSS 

Input Package 

SOW 

562 

 Element PDR – 

2 weeks 

Element PDR + 

30 days 

 40 

Color        

60 

B&W 

R 

RE-

07 

Element Critical Design Review (CDR) ; SGSS Input 

Package 

SOW 

562 

  Element CDR 

– 2 weeks 

Element CDR + 

30 days 

 40 

Color        

60 

B&W 

R 

RE-

08 

 Critical Design Review (CDR) ; SGSS Input Package SOW 

549 

 CDR – 2 weeks CDR + 30 days  40 

Color        

60 

B&W 

R 

RE-

12 

Production Readiness Review – First Article Review 

(PRR); SGSS Input Package 

   PRR – 2 weeks PRR + 30 days  40 

Color        

60 

B&W 

R 

IT-03 Pre-Shipment System Acceptance Review (SAR Data 

Package  

SOW 

226 

    40 

Color        

60 

B&W 

R 
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Table 5 – SGSS Contract Data Requirements List – Review Packages 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

IT-07 Operational Readiness Review (ORR) Data Package SOW 

456 

 ORR – 2 

weeks 

ORR +30 days  40 

Color        

60 

B&W 

R 

RE – 

11 

Final Acceptance Review (FAR)  Data Package SOW 

549 

 FAR – 2 

weeks 

FAR + 30 days  40 

Color        

60 

B&W 

R 
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3.6 Development 
Table 6 – SGSS Contract Data Requirements List – Software Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

SW-

01 

 Software Development and Management Plan SOW  

371 

 90 DACA 120 DACA   A 

SW-

14 

Software Configuration Management Plan   SWRR-3 weeks PDR  + 30 days CDR + 30 days  A 

SW-

15 

Software Engineering Improvement Plan   SWRR- 3 

weeks 

PDR + 30days   A 

SW-

11 

SGSS Software Design Descriptions SOW 

268 

 Element  PDR– 

3 weeks 

Element CDR – 

3 weeks 

CDR – 2 weeks  R 

SW-

12 

SGSS Database Design Descriptions SOW 

268 

 Element PDR– 

3 weeks 

Element CDR – 

3 weeks 

CDR – 2 weeks  R 
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Table 6 – SGSS Contract Data Requirements List – Software Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

SW-

16  

Software Data Dictionary   PDR – 3 weeks  CDR – 3 weeks CDR + 30 Days  R 

SW-

02 

Software Test Plan SOW 

436 

 PDR- 2weeks CDR-2weeks As required  A 

SW-

03 

Detailed Software Test Plans and Procedures SOW 

436 

 TRR-60 days TRR- 2 weeks As required  R 

SW-

04 

Software Test Reports SOW 

436 

  Within 15 days 

of test 

conclusion 

As required  R 

SW-

05 

Software Installation Plan SOW 

436 

  SAR – 30 days As required  R 

SW-

06 

Software Release Delivery Package SOW 

436 

SOW 

  With each 

release 

As required  R 
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Table 6 – SGSS Contract Data Requirements List – Software Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

469 

SW-

17 

Software Maintenance Plan   CDR – 3 weeks SAR – 3 weeks As required  R 

SW-

07 

Software Maintenance Manuals SOW  

483 

 First delivery – 

3 weeks 

2 weeks prior to 

SGSS 

Acceptance 

review 

As required  R 

SW-

08 

Software Users Manuals SOW 

510 

 First delivery – 

3 weeks 

2 weeks prior to 

SGSS 

Acceptance 

review 

As required  R 

SW-

09 

Software Version Descriptions SOW 

436 

  For each 

software 

delivery 

As required  R 
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Table 6 – SGSS Contract Data Requirements List – Software Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

SW-

10 

Software Element Design Documents SOW 

436 

  For each 

software 

delivery 

As required  R 

SW-

18 

Software Inspection / Peer Review Report   SWRR + 30 Monthly As required  I 

SW-

19 

Software Master Build Plan SOW   PDR CDR For each plan 

change 

 A 

SW-

20 

Software Transition Plan SOW   CDR – 2 weeks TRR – 2 weeks As required  A 
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Table 7 – SGSS Contract Data Requirements List – Hardware  Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

HW-

01 

SGSS Hardware Design Descriptions SOW 

688 

 Element PDR- 

3 weeks 

Element CDR – 

3 weeks 

CDR – 2 weeks  R 

HW-

02 

Hardware Element Design Description SOW 

689 

 PDR- 2weeks CDR-2weeks As required  R 

HW-

03 

Hardware Test Plan  

 

SOW 

698 

 PDR- 2weeks CDR-2weeks As required  A 

HW-

04 

Detailed Hardware Test Plans and Procedures  

 

SOW 

698 

 TRR-60 days TRR- 2 weeks As required  R 

HW-

05 

Hardware Test results SOW 

698 

  Within 15 days 

of test 

conclusion 

As required  R 
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Table 7 – SGSS Contract Data Requirements List – Hardware  Development 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

HW-

06 

Hardware Installation Plan SOW 

700 

  SAR – 30 days As required  R 

HW-

07 

System Hardware Configuration  SOW 

700 

  For each 

delivery 

As Required  R 
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3.7 Integration and Test 
Table 8  – SGSS Contract Data Requirements List – Integration and Test  

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

IT-01 Integration and Test Plan SOW 392  PDR – 2 weeks CDR – 2 weeks CDR + 60 days 

and as 

required 

 A 

IT-02 Detailed Integration Test Plans and Procedures SOW 393  60 days prior 

to test 

TRR / Test – 2 

weeks 

As required  R 

IT-04 Post Test Data Packages SOW 397  Test + 2 weeks  As required  R 

IT-05 Site Survey SOW 443 

420 

 PDR – 2 weeks CDR – 2 weeks As required  R 
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3.8 Mission Assurance 
Table 9 – SGSS Contract Data Requirements List – Mission Assurance 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MA-

02 

Mission Assurance Implementation Plan MAR 112  60 Days After 

Contract Award 

90 Days After 

Contract Award 

As Required  A 

MA-

03 

Quality Manual MAR 116  60 Days After 

Contract Award 

90 Days After 

Contract Award 

As Required  R 

MA-

04 

System Safety Program Plan MAR 137  SRR  CDR – 3 weeks As Required  R 

MA-

05 

Safety Requirements Compliance Checklist MAR 141  PDR – 3 weeks  CDR – 3 weeks As required  R 

MA-

06 

Preliminary Hazard Analysis MAR 143 

MAR 150 

 PDR – 3 weeks CDR – 3 weeks As required  A 
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Table 9 – SGSS Contract Data Requirements List – Mission Assurance 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MA-

07 

Operations Hazard Analysis 

 

MAR 147  CDR – 3 weeks Prior to 

Integration 

Testing 

As Required  A 

MA-

08 

Verification Tracking Log  MAR 151  CDR – 3 weeks Prior to First 

Operational Use 

As Required  A 

MA-

09 

Safety Variance 

 

MAR 155  As Soon As 

Identified 

As soon as 

identified 

  A 

MA-

10 

Mishap Contingency Plan MAR 158  PDR – 3 weeks CDR – 3 weeks As Required  A 

MA-

11 

Probabilistic Risk Assessment and Reliability, 

Maintainability and Availability Program Plan 

MAR 161 

MAR 167 

MAR 178 

MAR 222 

 

 60 DACA (R) SRR – 30 days Monthly 

Progress 

Updates 

 A 
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Table 9 – SGSS Contract Data Requirements List – Mission Assurance 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MA-

12 

RMA Prediction and Model Report MAR 171 

MAR 206 

MAR 207 

MAR 209 

MAR 232 

 PDR – 3 weeks CDR – 3 weeks As Required  R 

MA-

13 

RMA Demonstration Report MAR 173  PDR – 3 weeks CDR – 3 weeks As Required  R 

MA-

15 

Probabilistic Risk Assessment  MAR 184  PDR – 3 weeks CDR – 3 weeks As Required  A 

MA-

16 

Failure Mode and Effects Analysis  (FMEA) MAR 187  PDR – 3 weeks CDR – 3 weeks 3 weeks prior  

each 

milestone 

 A 

Critical Items List (CIL) MAR 187  PDR – 3 weeks CDR – 3 weeks 3 weeks prior  

each 

milestone 

 A 
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Table 9 – SGSS Contract Data Requirements List – Mission Assurance 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MA-

17 

Fault Tree Analysis (FTA) 

Qualitative 

MAR 201  PDR – 3 weeks CDR – 3 weeks As required  R 

Fault Tree Analysis (FTA) 

Quantitative 

MAR 201   With PRA 

analysis 

As required  A 

MA-

18 

Parts Stress Analysis  MAR 203   CDR - 45 days Within 30 days 

of change 

 R 

MA-

19 

Worst Case Analysis MAR 205  PDR – 3 weeks CDR – 3 weeks Within 30 days 

of change 

 R 

MA-

20 

Trend Analysis MAR 212 

MAR 213 

 As required As required As required  R 

MA-

21 

Limited-Life Items List MAR 214  PDR – 3 weeks CDR – 3 weeks Within 30 days 

of change 

 A 
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Table 9 – SGSS Contract Data Requirements List – Mission Assurance 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MA-

22 

Life cycle cost model and prediction report MAR 217  PDR – 30 days CDR – 30 days As required  R 

MA-

23 

Software Quality Assurance Plan MAR 220 

MAR 234 

  MDR – 2 

Weeks 

PDR – 2 Weeks As Required  A 

MA-

24 

EEE Parts List MAR 247  PDR – 2 Weeks CDR – 2 Weeks As Required  A 

MA-

25 

Equipment Identification List (EIL) MAR 252  PDR – 1 month CDR – 1 month  As Required  A 

MA-

26 

Lead-free Control Plan MAR 256  PDR – 3 weeks CDR – 3 weeks As Required  A 

MA-

27 

ESD Control Plan 

 

MAR 264  PDR – 2 Weeks CDR – 2 Weeks As Required  A 
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3.9 Training 
Table 10 – SGSS Contract Data Requirements List – Training 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

TR-01 Training Plan SOW 401  PDR – 2 weeks CDR – 2 weeks CDR + 30 days  A 

TR-02 Training Documentation SOW 404  8 weeks 

before first 

training 

session 

3 weeks before 

first training 

session 

  R 

TR-03 Wall Chart SOW 409  CDR – 2 

weeks 

CDR + 30 days As required  R 
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3.10 Maintenance and Operations 
Table 11 – SGSS Contract Data Requirements List Maintenance and Operations 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MO-

01 

Transition and Operations Support Plan SOW 468 

SOW 569 

 MDR – 2 

weeks 

PDR – 2 weeks CDR  and As 

required 

 A 

MO-

02 

Maintenance Plan SOW 481  CDR– 2 weeks ORR – 30 days   R 

MO-

03 

Maintenance Records SOW 482  One month 

after start of 

I&T 

Monthly   I 

MO-

04 

Logistics Analysis  SOW 493  PDR CDR   R 

MO-

05 

Logistics Support Plan SOW 495 

496 497 

498 

MAR 175 

 CDR  – 2 

weeks 

ORR – 2 weeks   I 
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Table 11 – SGSS Contract Data Requirements List Maintenance and Operations 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

MO-

07 

Operations Handbook SOW 517  3 weeks  

before first 

hardware or 

software 

delivery 

3 weeks prior to 

SAR 

As required  R 

MO-

08 

Operations and Maintenance Manual SOW 517  3 weeks  first 

hardware or 

software 

delivery 

3 weeks prior to 

SAR 

As required  R 

MO-

09 

Mission Operations Procedures SOW 514  SAR – 2 weeks ORR – 2 weeks   R 

MO-

10 

Contingency Operations Procedures  SOW 514  SAR – 2 weeks ORR – 2 weeks   R 
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3.11 Technical Studies 
Table 12 – SGSS Contract Data Requirements List Technical Studies 

ID Title Ref (1)  Contract Submission Contract  

Acceptance 

Code 

    Preliminary Final Updates Hard 

copy 

 

TS-01 Technical Studies  SOW 167   As required As required  R 
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4. DATA ITEM DESCRIPTIONS 

 


